

TriVoKo

Phase 12 - Launch

Time	Start date	Finish date	Status
1 week			Not started

Goal: TriVoKo is live on the internet, with demo accounts, a strong README, a demo video and posts that a recruiter can see.

Real-life example: The ribbon is cut, the shop opens to the public, and an advertisement goes into the newspaper.

Step checklist

★ = you type the key logic (Claude explains first, then reviews). "You" = only you can do it.

#	Step	Who	Done
1	Choose hosting: free (Render + Aiven + Vercel) or small paid (Railway / VPS)	You	☐
2	Production settings: Docker image, environment variables, prod profile checks	Claude	☐
3	Deploy database, backend and frontend; Stripe webhook URL; real email (Brevo)	Claude	☐
4	Demo accounts and sample data in production; demo login buttons	Claude	☐
5	Uptime check (keeps free hosting awake during job hunting)	Claude	☐
6	Final README: GIFs, architecture + ER diagrams, k6 graph, badges, how to run	Claude	☐
7	3-minute demo video (English; Tamil optional)	Together	☐
8	Resume bullet points and LinkedIn post	Together	☐
9	Final project guide + viva Q&A document	Claude	☐
10	Git tag v1.0	Claude	☐

Output of this phase

- Live link
- README, demo video, resume bullets, LinkedIn post
- Final guide + viva Q&A

Done when (check before moving on)

Check	Passed
A friend opens the link on a phone, buys, returns, and it all works	☐

Explain it back (in your own words)

Question	Done
Explain TriVoKo in 2 minutes as you would in an interview	☐
Which part are you most proud of, and why?	☐

Finish routine

Check	Done
All tests pass and CI is green	☐
Committed and pushed	☐
Done-when checks shown working in the browser	☐
Session summary + SESSION_LOG written	☐

Skills you practise: Deployment, production configuration, documentation, presenting your work

Where your work goes: hosting dashboards, [README.md](#), [00_Project_Documents\](#)

My notes
